
 

 
 
 

CORRECTED VERSION 
PBCDF Chemical Disposal Operations: May 9, 2006 – May 15, 2006 
Munitions Now 
Being Destroyed
PBCDF Milestone Dates:
•  PBA Chemical Weapons Stockpile Storage began in 1945 
•  Construction began in 1999 
•  Construction complete in 2002 
•  Testing and Training complete in 2005 
•  Disposal Operations began in March 2005 
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PBCDF operations have safely eliminated: 
 
 

PBCDF WEEKLY TOTALS AMOUNT 

Nerve Agent GB Rockets 44 

Nerve Agent GB Pounds* 28 

 
 
 

PBCDF PROJECT TOTALS AMOUNT 
Nerve Agent GB Rockets 34,251 

Percentage of Nerve Agent GB Rockets 37.9% 

Nerve Agent GB Pounds* 352,900 

ercentage of Total Chemical Agent Tons 4.6% 
* Includes chemical agent destroyed in both the Deactivation Furnace and 

Liquid Incinerator Systems. 
 
 
 
On May 14, at 9:28 p.m., PBCDF safely resumed rocket disposal 
operations eliminating two rockets drained of the nerve agent GB.  
Prior to the resumption of disposal operations, PBCDF had been in a 
planned maintenance outage for the enhancement of the pollution 
abatement system. The maintenance outage began in mid-January. 
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